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DISTRIBUTION: Owner:   

 

Dr.  Shawn Foster, Aiken County Schools 

Mr. Kevin Chipman, Aiken County Schools 

Mr. John Murphy, Aiken County Schools 

Ms. Beth Clark, Aiken County Schools 

Mr. Kip Gunter, Aiken County Schools 

Ms. Sandra Waddell, Aiken County Schools 

Mr. Larry Callaway, Aiken County Schools 

 Architect: Mr. Donnie Love, McMillan Pazdan Smith 

Mr. Bill Williams, WCI 

Mr. Robert Wayne, WCI 

 Consultant: Mr. Mayhar Angooraj, BGA 

Mr. William Wafer, BGA 

Mr. Dan Reider, BGA 

Mr. Tilden Hilderbrand, Hass & Hilderbrand 

 

 Contractor: Mr. Jeffrey Reynolds, HG Reynolds 

Mr. Tim Perkins, HG Reynolds 

Mr. Graham Reynolds, HG Reynolds 

 

DATE: June 21, 2017 

 
WEATHER: 91 / Partly Cloudy  

TIME: 11:00 a.m. SCHEDULE 

COMMENTS: 

Good / Aggressive  

PRESENT AT SITE:   
HGR Contractor, Plumbing, Electrical, Mechanical, Masonry, Concrete, Steel, WCI, CRSA 

OBSERVATION: 

       

1) Sidewalk transitions or ongoing as accent tile place and grouted   
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COORDINATION:  
 N/A 

 

INSPECTIONS: 

1) CCI on site as inspections log are updated documented on site. 

2) Framing Inspection is continued 

3) CSRA construction inspection log have been updated and recorded 

4) WCI / SWPPS inspection are recorded and documented as required. 

 

DEFICEINT WORK: 
Refer to recorded file  

 

PHOTOS: 

1) Attached    

         

 

 
Above ceiling have are schedule for inspections and consistent                                                                                                 

as work continues 
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Area A: ceiling installation in consistent (Typ.) 
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Area J continued as ducts are wrapped and sealed.  Fire sprinkler                                                                               

connector
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See ceiling clouds above with fixtures in place as area is considered                                                                            

complete by design (Typ.) 
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Area A and B exterior wall finishes and fixtures place (Typ) 




